
 U.S. ATLAS Installation 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Project + MC 12/9/02 11:04:42 AM 
 Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

1 U.S. ATLAS Installation Estimate 0 449 561 174 0 0 0 0 0 0 1184 

1.5 Muon Subsystem 0 449 561 174 0 0 0 0 0 0 1184 

 1.5.4 CSC 0 53 60 16 0 0 0 0 0 0 129 

 1.5.4.7 CSC Installation 0 53 60 16 0 0 0 0 0 0 129 
 1.5.4.7.1 BNL Muon 0 46 52 13 0 0 0 0 0 0 111 
 1.5.4.7.2 UC-Irvine 0 0 0 0 0 0 0 0 0 0 0 
 1.5.4.7.3 SUNY Stony Brook 0 8 9 2 0 0 0 0 0 0 19 

 1.5.7 MDT 0 336 382 122 0 0 0 0 0 0 840 

 1.5.7.11 MDT Mechanical Installation 0 336 382 122 0 0 0 0 0 0 840 
 1.5.7.11.1  MDT Installation - Small Wheel  0 84 96 47 0 0 0 0 0 0 227 
 1.5.7.11.2 MDT Installation - Big Wheel  0 212 240 62 0 0 0 0 0 0 515 
 1.5.7.11.3 MDT Installation - EIL4 Frame in  0 40 46 12 0 0 0 0 0 0 98 

 1.5.11 CSC Electronics 0 0 51 0 0 0 0 0 0 0 51 

 1.5.11.5 ROD's 0 0 20 0 0 0 0 0 0 0 20 
 1.5.11.5.5 ROD Installation 0 0 20 0 0 0 0 0 0 0 20 

 1.5.11.6 Support Electronics 0 0 22 0 0 0 0 0 0 0 22 
 1.5.11.6.5 Support Electronics Installation 0 0 22 0 0 0 0 0 0 0 22 
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 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 1.5.11.9 CSC Electronics installation 0 0 9 0 0 0 0 0 0 0 9 

 1.5.12 Global Alignment System 0 59 67 36 0 0 0 0 0 0 163 

 1.5.12.5 Alignment System Installation 0 59 67 36 0 0 0 0 0 0 163 

 1.5.12.5.1 Alignment System Installation 0 59 67 36 0 0 0 0 0 0 163 

 1.5.12.5.1.1 Installation Global Alignment  0 59 67 36 0 0 0 0 0 0 163 
 1.5.12.5.1.1.1 Brandeis 0 59 67 36 0 0 0 0 0 0 163 

 Page 2 of 2 


